

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date:	15.01.30	Job No.:	RD15-796-01	ADR Yes/No:	Y	ADR Date:	15.01.30	ECN #:	15- 516
Product No.:	D119-796	Created By:	AP	Approved By:	AP				
Product Name:	Crosstube Installations	Checked By:	AP						

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	15/01/10
Production Manager / Coord.	Y	LL/MF	MF 15-2-9
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	15.02.09
Production Engineering Coord.	N	DL	
Customer Order Processing	N	SL/BG	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS/ED	15/02/09
QC Coordinator	Y	PD	15.02.10
Customer Support	N	SW/LM	
Customer Technical Support	N	MB/HS	
Marketing	N	KO/SL	
Sales Support Manager	N	CP	

**Reason for Change:**  
DRAWING UPDATES

**Documents Affected:**

D5149 Rev. B, D5151 Rev. A, D5152 Rev. B, D119-796-141 Rev. E (SUPERCEDES D119-796-141 Rev. D),  
D119-796-151 Rev. D (SUPERCEDES D119-796-151 Rev. C), D119-796-241 Rev. E (SUPERCEDES D119-796-241 Rev. D),  
D119-796-251 Rev. D (SUPERCEDES D119-796-251 Rev. C)

**IF APPLICABLE:**    **NCR:** \_\_\_\_\_    **PAR:** \_\_\_\_\_    **CAR:** \_\_\_\_\_    **CIR:** \_\_\_\_\_    **URF:** YES

**PAPERWORK UPDATE** ☐    **PARTS MUST COMPLY** ☒    **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	Y	KJ	SEE NOTES	15.02.09
6	Update Master Document List (MDL)	N			
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		15.02.09
12	Update Product Specification Files (Bluefiles)	N		D119-796-151/-251 REMOVE FROM UR	15
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ	SEE DOCS AFFECTED	15.02.09
14	Update Product Development Summary (STC applications)	N			
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ	SEE DOCS AFFECTED	15.02.09
17	Update / Verify Airworthiness Release Certificate Database	Y	KJ		15.02.09
18	Create / Update Change Record Form / Item Card Database	Y	KJ		15.02.09
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		15.02.09
20	Red Decals required on Packaging Process Plan (PPP)?	Y	KJ		15.02.09
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		15.02.09
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ	SEE DOCS AFFECTED	15.02.09
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

**Description / Action:**

D119-796-141/-241 DRAWINGS MUST REMAIN UNDER REVIEW TO ALLOW INCORPORATION OF FEEDBACK FROM AGUSTA  
D119-796-151/-251 DRAWINGS CAN BE REMOVED FROM UNDER REVIEW  
D5149-041/-043/-1/-3/-5/-7/-1TRN/-7TRN/-9 PARTS MUST COMPLY  
D5151-1/-3 PARTS MUST COMPLY.  
D5152-041/-D5152-043/-1/-1F/-3/-3F PARTS MUST COMPLY

D119-796-011/-013/-101/-103/-141/-151/-201/-203/-241/-251 all at CHG002. ONLY SHIP CHANGE 003 OR LATER TO AGUSTA

ECN Verified & Complete: AP    Date: 15/2/11